

The Tavistock and Portman NHS Foundation Trust Performance in Initiating Q4 15/16

Research Ethics Committee Reference Number	Name of Trial	Date of Receipt of Valid Research Application	Date of NHS Permission	First Patient Recruited?	Date of First Patient Recruited	Duration between VRA and NHS Permission	Duration between NHS Permission and First Patient	Duration between VRA and First Patient	Benchmark Met	Comments	Reasons for delay correspond to:
14/LO/1696	Mentalization Based Therapy (MBT) for Antisocial Personality Disorder: A Pilot Randomised Controlled Trial	09/11/2015	27/11/2015	Yes	03/02/2016	18	68	86	No	The site covers to NHS trusts, therefore I could not launch the site until both trusts approvals were in place. Approval was granted for Tavistock and Portman on 27th November, but I did not receive approval for BEH/P until 9th December 2016. There was a bit of confusion from the research team and also from Noclor about how to apply for a dual trust site and also there was delay until I received approval for the second site. Also this was during the holiday period.	Both