

Tavistock and Portman NHS Foundation Trust Performance in Initiating Q4 17/18

HRA Approval Studies

Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Benchmark Met	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
17/LO/0987	215947	A feasibility study and pilot trial of a modified video-feedback intervention for children and foster carers to improve mental health outcomes of children with reactive attachment problems	Yes	09/11/2017	30	50	80	No	26/06/2017	21/08/2017	18/08/2017	20/09/2017	20/09/2017	Please Select...	20/09/2017	G - No patients consented	Patients seen but did not consent	Neither

Tavistock and Portman NHS Foundation Trust Performance in Delivery Q4 17/18

Nil return

No relevant studies to report